

Project Update

**Floodplain Management Section
September 2020**

Scotts Bluff County

In Scotts Bluff County, NeDNR continued to work on the engineering studies for the countywide remapping project. The following items summarize the NeDNR Floodplain Management Section's progress to date:

Develop Hydraulic Data - Enhanced Studies:

- The North Platte River model has undergone peer review and comments are being addressed.
- Review comments for Winters Creek are being addressed.
- Tub Springs and Sunflower Drain review comments were addressed and are undergoing a final review.

Develop Floodplain Boundaries - Basic Studies:

- Zone A and Zone X boundaries were delineated for the entire county as part of the FY16 Base Level Engineering Analysis. Floodplain mapping for the North Platte River will be updated after the hydraulic model is finalized.
- The North Platte River hydraulic model was peer reviewed.
- Comments on the North Platte River are being addressed.

Projected Tasks for Next Quarter (October through December):

- Complete peer review and independent QA/QC of the enhanced hydraulic studies.
- Complete floodplain mapping for enhanced study areas and the North Platte River.
- Submit floodplain boundaries for basic study areas.

For additional information or questions, please contact:

Katie Ringland, PE, CFM
CTP Project Manager &
State NFIP Coordinator
Office: 402.471.2094
Email: katie.ringland@nebraska.gov

Jared Ashton, PE, CFM
Project Manager
Office: 402.471.0500
Email: jared.ashton@nebraska.gov